PERSIAPAN PENERBANGAN

After Login
First Window

login by email & password GA

select one

INPUT NEW ROUTE — *make a new checklist*

CHECKLIST PROGRESS — *control & update checklist*

after select

after create / apply

RUTE ....

A/C ....

OPERATIONAL PLAN ....

REGION ....

by typing / select

CREATE

RUTE MDC - DVO

A/C ATR

OPERATIONAL PLAN 27-Sep-2019

REGION INT1

dropdown list

APPLY

MDC – DVO by ATR (EFFECTIVE 27-Sep-2019) INT1

Commercial

person who able to update (progress & document)

create by PIC (typing)

upload / download evidence document

NO	ACTIVITY	UIC	PIC (email)	CHECK	ESTIMATE TIME	REMARK / PROGRESS	DOCUMENT	
1	Feasibility Study	CNR	*supriyanto.sf richlahnia*	❌	**1-Sep-19**	**ongoing / waiting for unit cost** *able to click & show historical*	⬆️ ⬇️	*can upload more 1 document*
2	Unit Cost	WL		❌			⬆️ ⬇️	
3	Crew Composition	OGR		✅			⬆️ ⬇️	
4	Potential Market	DBR		❌			⬆️ ⬇️	
5	Fare Estimate	RZT		✅			⬆️ ⬇️	
6	Route Analysis	OSE		❌			⬆️ ⬇️	
7	Sales*	CD		✅			⬆️ ⬇️	
8	Potentil Cargo	GC		❌			⬆️ ⬇️	
9	Marketing	CM		✅			⬆️ ⬇️	

➕ Operational

MDC – DVO by ATR (EFFECTIVE 27-Sep-2019) INT1

Commercial (+)

Operational (−)

: Perizinan

NO	ACTIVITY	UIC	PIC	CHECK	ESTIMATE TIME	REMARK / PROGRESS	DOCUMENT
1	SIUAU	DB,CN		✅			⬆⬇
2	SP3	CNP		✅			⬆⬇
3	HIRA	DV		✅			⬆⬇
4	SGHA	CG		✅			⬆⬇
5	Nav Chart	OSN		✅			⬆⬇
6	TLM	OSE		✅			⬆⬇
7	ACL 70	OSN		✅			⬆⬇
8	CAA (INT)*	OS & BO		✅			⬆⬇
9	TCO*	DV		✅			⬆⬇
10	Slot Time	CNP		✅			⬆⬇
11	Izin Rute	CNP		✅			⬆⬇
12	SP4	CNP		✅			⬆⬇
13	Mitigasi Alternate	OSE, OGW		❌			⬆⬇
14	Pax & Crew Handling Immigration	CN		❌			⬆⬇
15	Pax Handling Overbooking	RZ, BO		❌			⬆⬇
16	Handling Maintenance	ML, MQ		❌			⬆⬇
17	Cabin Crew Strength	CC		❌			⬆⬇
18	Cockpit Crew Strength	OG		❌			⬆⬇
19	Aircraft Availability	OG		❌			⬆⬇
20	Aviation Security Survey & Assessment	DK		❌			⬆⬇
21	Catering	CI		❌			⬆⬇
22	Over Flying Permit	OGW		❌			⬆⬇
23	Aircraft Registration	OSN		❌			⬆⬇
24	Fuel Provider	OSF		❌			⬆⬇
25	IT Support	OX		❌			⬆⬇
26	Pembukaan Station	OGL, ID		❌			⬆⬇